
**TULSA DEVELOPMENT AUTHORITY BOARD MEETING
WORK SESSION MEETING OF: October 4, 2018**

**TO: CHAIRMAN AND BOARD MEMBERS
FROM: D.W. GATES ENGINEERING SERVICES
SUBJECT: NORTH PEORIA AVENUE TAX INCREMENT
DISTRICT NUMBER FOUR**

Background: **Owner:** City of Tulsa
Location: North Peoria TIF Boundary

Work Activities:

Work activity for the month is related to the North Peoria Lighting. Contractor is continuing work on the North Peoria Lighting Project. Attempts are being made to obtain permanent power from PSO for final testing and acceptance of the lights. Contractor is cleaning up materials from the site and working to repair sod around poles and equipment and hauling off excess dirt. Initial punch list of items has been turned over to the contractor and repairs have been initiated.

There has been difficulty in getting the new electrical services, but we are hoping that is rectified shortly and the lights will be on during the final checking and acceptance stage.

A final punch list of items is being prepared for the eventual completion of this work.



ACTION: APPROVAL: ____ APPROVAL W/ CONDITION: ____ DENIAL: ____ TABLED: ____
VOTE: ____