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D. W, Gates Engineering Service
Speclallzmg in Power and nghtmg Desngn

616 South Main Street, Suite #112, Tulsa OK 74119
Ph: (918) 583-69035 « Fax: (918) 583-4226 » derek(@dwgatesengineering.com

December 7, 2017

To: OQ,C. Walker, TDA Executive Director
North Peoria Lighting Change Order

Per our discussion, I have requested a pricing change order from Third Generation
Electric on the ongoing North Peoria Lighting Project. The change order addresses two
issues:

L. Removal of existing, abandoned jogging trail lights. on Linear Park, adjacent to
the roadway.

2. Hardening (adding theft resistant options) to the lighting system to make it less
susceptible to wire theft.
The estimated cost of these changes is § 19,550.00. Ihave attached a breakdown.

I would request TDA approve a change order in an amount to be finalized later, but
estimated to be in the range of § 19,550.00 for these changes.

It is anticipated that the City of Tulsa can re-assign the budgeted energy costs for these 47

removed jogging trail lights and an additional 15 lights that are abandoned in place
outside of the project limits, to the new lights we are adding via this project.
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